A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits MP 86.25 & MP 102.55
Staked by Date Work Started Date Work Completed Date
1 Alliance 6/18/2018 11/20/2019
8/8/2019
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 11/20/19
11/20/2019 11/25/2019
ROADWAY SURVEYING
BID ITEM #68
UNIT: L.S.

All of the Season 2 detour staking has been completed, Therefore the remainder of the
Lump Sum Item is being paid this estimate.

$10,000 x 50% = $5,000.00
$15,000 x 50% = $7,500.00
7,500 + 5,000 = $12,500.00

OK TO PAY $ 12,500.00

SEE ATTACHED LUMP SUM BREAKDOWN FOR BACKUP.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0068 ROADWAY SURVEYING 4 11/20/20... L.S. 12,500.00 768 EK 11/25/19 19
Attachments

9214 - Lump Sum
Breakdowns.xlIsx
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